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contract. Therefore, the offeror shall com-
pute the time available for performance be-
ginning with the actual date of award, rather 
than the date the written notice of award is 
received from the Contracting Officer 
through the ordinary mails. 

Alternate II (APR 1984). If the delivery 
schedule is expressed in terms of spe-
cific calendar dates or specific periods 
and is based on an assumed date the 
contractor receives notice of award, 
the contracting officer may substitute 
the following paragraph (b) for para-
graph (b) of the basic clause. The time 
may be expressed by substituting with-
in days after the date of receipt of a writ-
ten notice of award as the heading of the 
third column of paragraph (a) of the 
basic clause. 

(b) The delivery dates or specific periods 
above are based on the assumption that the 
successful offeror will receive notice of 
award by ll [Contracting Officer insert date]. 
Each delivery date in the delivery schedule 
above will be extended by the number of cal-
endar days after the above date that the 
Contractor receives notice of award; pro-
vided, that the Contractor promptly ac-
knowledges receipt of notice of award. 

Alternate III (APR 1984). If the deliv-
ery schedule is to be based on the ac-
tual date the contractor receives a 
written notice of award, the con-
tracting officer may delete paragraph 
(b) of the basic clause. The time may 
be expressed by substituting within 
days after the date of receipt of a written 
notice of award as the heading of the 
third column of paragraph (a) of the 
basic clause. 

[48 FR 42478, Sept. 19, 1983, as amended at 56 
FR 41732, Aug. 22, 1991; 60 FR 34739, July 3, 
1995. Redesignated and amended at 60 FR 
48251, 48256, Sept. 18, 1995; 62 FR 40238, July 
25, 1997] 

52.211–10 Commencement, Prosecu-
tion, and Completion of Work. 

As prescribed in 11.404(b), insert the 
following clause in solicitations and 
contracts when a fixed-price construc-
tion contract is contemplated. The 
clause may be changed to accommo-
date the issuance of orders under in-
definite-delivery contracts for con-
struction. 

COMMENCEMENT, PROSECUTION, AND 
COMPLETION OF WORK (APR 1984) 

The Contractor shall be required to (a) 
commence work under this contract within 
l [Contracting Officer insert number] calendar 
days after the date the Contractor receives 
the notice to proceed, (b) prosecute the work 
diligently, and (c) complete the entire work 
ready for use not later than ll*. The time 
stated for completion shall include final 
cleanup of the premises. 

(End of clause) 

*The Contracting Officer shall specify ei-
ther a number of days after the date the con-
tractor receives the notice to proceed, or a 
calendar date. 

Alternate I (APR 1984). If the comple-
tion date is expressed as a specific cal-
endar date, computed on the basis of 
the contractor receiving the notice to 
proceed by a certain day, add the fol-
lowing paragraph to the basic clause: 

The completion date is based on the as-
sumption that the successful offeror will re-
ceive the notice to proceed by ll 

[Contracting Officer insert date]. The comple-
tion date will be extended by the number of 
calendar days after the above date that the 
Contractor receives the notice to proceed, 
except to the extent that the delay in 
issuance of the notice to proceed results 
from the failure of the Contractor to execute 
the contract and give the required perform-
ance and payment bonds within the time 
specified in the offer. 

[48 FR 42478, Sept. 19, 1983. Redesignated and 
amended at 60 FR 48251, 48256, Sept. 18, 1995] 

52.211–11 Liquidated Damages—Sup-
plies, Services, or Research and De-
velopment. 

As prescribed in 11.503(a), insert the 
following clause in solicitations and 
contracts: 

LIQUIDATED DAMAGES—SUPPLIES, SERVICES, 
OR RESEARCH AND DEVELOPMENT (SEP 2000) 

(a) If the Contractor fails to deliver the 
supplies or perform the services within the 
time specified in this contract, the Con-
tractor shall, in place of actual damages, pay 
to the Government liquidated damages of 
$ll per calendar day of delay [Contracting 
Officer insert amount]. 

(b) If the Government terminates this con-
tract in whole or in part under the Default— 
Fixed-Price Supply and Service clause, the 
Contractor is liable for liquidated damages 
accruing until the Government reasonably 
obtains delivery or performance of similar 
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supplies or services. These liquidated dam-
ages are in addition to excess costs of repur-
chase under the Termination clause. 

(c) The Contractor will not be charged with 
liquidated damages when the delay in deliv-
ery or performance is beyond the control and 
without the fault or negligence of the Con-
tractor as defined in the Default—Fixed- 
Price Supply and Service clause in this con-
tract. 

(End of clause) 

[65 FR 46067, July 26, 2000] 

52.211–12 Liquidated Damages—Con-
struction. 

As prescribed in 11.503(b), insert the 
following clause in solicitations and 
contracts: 

LIQUIDATED DAMAGES—CONSTRUCTION (SEP 
2000) 

(a) If the Contractor fails to complete the 
work within the time specified in the con-
tract, the Contractor shall pay liquidated 
damages to the Government in the amount 
of ll [Contracting Officer insert amount] for 
each calendar day of delay until the work is 
completed or accepted. 

(b) If the Government terminates the Con-
tractor’s right to proceed, liquidated dam-
ages will continue to accrue until the work 
is completed. These liquidated damages are 
in addition to excess costs of repurchase 
under the Termination clause. 

(End of clause) 

[65 FR 46067, July 26, 2000] 

52.211–13 Time Extensions. 
As prescribed in 11.503(c), insert the 

following clause: 

TIME EXTENSIONS (SEP 2000) 

Time extensions for contract changes will 
depend upon the extent, if any, by which the 
changes cause delay in the completion of the 
various elements of construction. The 
change order granting the time extension 
may provide that the contract completion 
date will be extended only for those specific 
elements related to the changed work and 
that the remaining contract completion 
dates for all other portions of the work will 
not be altered. The change order also may 
provide an equitable readjustment of liq-
uidated damages under the new completion 
schedule. 

(End of clause) 

[65 FR 46067, July 26, 2000] 

52.211–14 Notice of Priority Rating for 
National Defense, Emergency Pre-
paredness, and Energy Program 
Use. 

As prescribed in 11.604(a), insert the 
following provision: 

NOTICE OF PRIORITY RATING FOR NATIONAL 
DEFENSE, EMERGENCY PREPAREDNESS, AND 
ENERGY PROGRAM USE (APR 2008) 

Any contract awarded as a result of this 
solicitation will be [ ] DX rated order; [ ] DO 
rated order certified for national defense, 
emergency preparedness, and energy pro-
gram use under the Defense Priorities and 
Allocations System (DPAS) (15 CFR 700), and 
the Contractor will be required to follow all 
of the requirements of this regulation. 
[Contracting Officer check appropriate box.] 

(End of provision) 

[51 FR 19717, May 30, 1986, as amended at 55 
FR 38518, Sept. 18, 1990. Redesignated and 
amended at 60 FR 48251, 48256, Sept. 18, 1995; 
73 FR 21785, Apr. 22, 2008] 

52.211–15 Defense Priority and Alloca-
tion Requirements. 

As prescribed in 11.604(b), insert the 
following clause: 

DEFENSE PRIORITY AND ALLOCATION 
REQUIREMENTS (APR 2008) 

This is a rated order certified for national 
defense, emergency preparedness, and energy 
program use, and the Contractor shall follow 
all the requirements of the Defense Prior-
ities and Allocations System regulation (15 
CFR part 700). 

(End of clause) 

[51 FR 19717, May 30, 1986, as amended at 55 
FR 38518, Sept. 18, 1990. Redesignated and 
amended at 60 FR 48251, 48256, Sept. 18, 1995; 
73 FR 21785, Apr. 22, 2008] 

52.211–16 Variation in Quantity. 

As prescribed in 11.703(a), insert the 
following clause: 

VARIATION IN QUANTITY (APR 1984) 

(a) A variation in the quantity of any item 
called for by this contract will not be accept-
ed unless the variation has been caused by 
conditions of loading, shipping, or packing, 
or allowances in manufacturing processes, 
and then only to the extent, if any, specified 
in paragraph (b) below. 

(b) The permissible variation shall be lim-
ited to: 
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